

Patients First – Update March 2011

Project	Leadership	GP2GP	Community ePrescribing	Transfer of Care – eDischarge	Safe Medication Mgmt – Primary Care	Clinical Quality Measures
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it	Implement the structured dataset and mechanism for transferring patients’ files between various PMS systems (and PHOs)	Implement a national brokerage service to create an electronic matching of prescribed medications to community dispensed medications.	Develop a working prototype of an electronic discharge summary that can be imported directly into the PMS system, and review associated clinical	Extend the SMM programme into Residential Care (involve GPs, Community Pharmacy and Rest homes)	Apply the science of RNZCGP/WSoM CQI by operationalising the framework in practice. Implement an Integrated Clinical Measures library for the sector
Progress	<ul style="list-style-type: none"> ✓ Core data concepts draft with HISO ✓ Pathways – implementation next steps planning ✓ PMS requirements – vendor evaluation process agreed/set up 	<ul style="list-style-type: none"> ✓ Development completed by two of four vendors ✓ Final UAT Test plan drafted. ✓ Final technical issues being addressed 	<ul style="list-style-type: none"> ✓ Scope for initial trial (V0) agreed, development completed ✓ Scope for V1 features finalised and agreed. ✓ Project Planning finalised. 	<ul style="list-style-type: none"> ✓ Specification documents drafted and circulated for feedback ✓ Engaged with CRISP to build prototype in Demonstration environment 	<ul style="list-style-type: none"> ✓ Learnings from Med rec process mapping compiled ✓ Baseline data collection for Rest home pilot assessed ✓ Medtech Med Merge fields date underway 	<ul style="list-style-type: none"> ✓ Consultation process underway on: <ul style="list-style-type: none"> - Governance framework - Technical specification for library - Content management protocols
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Broaden communications ○ Further engagement with Health Q&S commission and MoH Primary Care ○ Recommendations re Pathways implementation 	<ul style="list-style-type: none"> ○ Integration and User Acceptance testing (vendor to vendor) ○ Deployment Planning ○ Finalise security model for external media. ○ Final development by remaining vendors. 	<ul style="list-style-type: none"> ○ Finalise commercial engagement with all vendors and Ministry ○ Finalise V0 launch dates, and publicise ○ Commence V1 development ○ Kick of UAT planning 	<ul style="list-style-type: none"> ○ Commence PMS development ○ Engage ORION for development ○ Finalise review and feedback of documentation ○ Finalise project timelines. 	<ul style="list-style-type: none"> ○ ePrescribing pilot project underway ○ Rest home meds rec recommendations ○ Plan for sponsoring Medtech merge field uptake ○ HQ&S Commission briefing 	<ul style="list-style-type: none"> ○ Final Expert Advisory Group workshop on governance and process ○ Road testing of sample measures reviewed ○ Draft “library” in place ○ Funding bids developed

Last updated: 09 March 2011

For further information: www.patientsfirst.org.nz | Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@patientsfirst.org.nz or Fiona.Thomson@gpnz.org.nz