

Patients First – Update April 2011

Project	Leadership	GP2GP	Community ePrescribing	Transfer of Care – eDischarge	Safe Medication Mgmt – Primary Care	Clinical Quality Measures
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it.	Implement the structured dataset and mechanism for transferring patients’ files between various PMS systems (and PHOs).	Implement a national brokerage service to create an electronic matching of prescribed medications to community dispensed medications.	Develop a working prototype of an electronic discharge summary that can be imported directly into the PMS system, and review associated clinical processes.	Extend the SMM programme into Residential Care (involve GPs, Community Pharmacy and Rest homes).	Implement an Integrated Clinical Measures library for the sector.
Progress	<ul style="list-style-type: none"> ✓ Sector newsletter ✓ Pathways implementation approach - consultation ✓ Reviewing approaches for clinical coding quality 	<ul style="list-style-type: none"> ✓ System Testing under way for all vendors ✓ UAT Test plan finalised. ✓ Test environment setup complete ✓ Security for removable media finalised. 	<ul style="list-style-type: none"> ✓ Initial trial V0 successful, issues being addressed ✓ Feature set for V1 finalised and circulated for acceptance ✓ Project Planning being re-visited. 	<ul style="list-style-type: none"> ✓ Final documentation reviews completed ✓ Medtech development 50% ✓ ORION developing detail design and quote for development 	<ul style="list-style-type: none"> ✓ Medtech Med Merge fields released ✓ Research on xfer of care need from hosp to primary care ✓ Draft report on Hospital to Residential care meds mgmt 	<ul style="list-style-type: none"> ✓ Consultation process confirmed design for: technical specification; governance & operational framework ✓ Four user guides developed for clinical measures
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Broaden communications ○ Further engagement with Health Q&S commission and MoH Primary Care ○ Recommendations re Pathways implementation 	<ul style="list-style-type: none"> ○ Integration and User Acceptance testing (vendor to vendor) ○ Deployment Planning ○ Defect management and final development. 	<ul style="list-style-type: none"> ○ Finalise commercial engagement with all vendors and Ministry ○ Finalise V1 launch dates, region and vendors ○ Commence V1 development ○ Finalise UAT 	<ul style="list-style-type: none"> ○ Engage ORION for development ○ Finalise project timelines. ○ Finalise funding for development ○ Finalise details of Change plan for CMDHB 	<ul style="list-style-type: none"> ○ ePrescribing pilot project underway ○ Sponsoring Medtech merge field uptake ○ Report to HQ&SC re recommendations for better meds mgmt. in primary care 	<ul style="list-style-type: none"> ○ By 20th April, prototype web-site, consolidated suite of reports and funding bid completed. ○ Final EAG workshop on 4th May 2011.

Last updated: 12 April 2011

For further information: www.patientsfirst.org.nz | Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@patientsfirst.org.nz or Fiona.Thomson@gpnz.org.nz