

Patients First – Update May 2011

Project	Leadership	GP2GP	Community ePrescribing	Transfer of Care – eDischarge	Safe Medication Mgmt – Primary Care	Clinical Quality Measures
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it.	Implement the structured dataset and mechanism for transferring patients’ files between various PMS systems (and PHOs).	Implement a national brokerage service to create an electronic matching of prescribed medications to community dispensed medications.	Develop a working prototype of an electronic discharge summary that can be imported directly into the PMS system, and review associated clinical processes.	Extend the SMM programme into Residential Care (involve GPs, Community Pharmacy and Rest homes).	Implement an Integrated Clinical Measures library for the sector.
Progress	<ul style="list-style-type: none"> ✓ PMS Requirements panel met and questions being drafted for vendors ✓ Reviewing forms-based approach for central agency reporting requirements 	<ul style="list-style-type: none"> ✓ Component testing completed successfully ✓ UAT started, My Practice loaded ✓ GP2GP HL7 Message passed Healthlink validation 	<ul style="list-style-type: none"> ✓ V1 Featureset build started. ✓ User Acceptance Test Plan in final release ✓ Networking issues being resolved, ✓ Final hosting URL provisioned and being tested 	<ul style="list-style-type: none"> ✓ Medtech development tracking ✓ ORION producing detail design and development costs ✓ Prototype to be hosted in CRISP Demo Suite 	<ul style="list-style-type: none"> ✓ Medtech Med Merge fields released ✓ Draft report for Medicines Reconciliation in primary care ✓ Draft hand-over report for HQ&S Commission 	<p>Project completed. Deliverables include: prototype web-site populated with set of measures; specification report; recommendations on implementation.</p>
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Broaden communications ○ Further engagement with Health Q&S commission and MoH Primary Care re Measures and information 	<ul style="list-style-type: none"> ○ Complete UAT) ○ Deployment and Training Plans ○ Communications plan. ○ Launch Healthlink Service Management regime for end –to–end tracking and reporting 	<ul style="list-style-type: none"> ○ Finalise V1 launch region and proposed trial sites ○ Finalise UAT environment and detailed plan ○ Refine ePrescribe Standards and CDR requirements 	<ul style="list-style-type: none"> ○ Revise project plans. ○ Finalise funding for ORION development work ○ Review and finalise scope for CMDHB change plan ○ Confirm workflow minimum req’s 	<ul style="list-style-type: none"> ○ Debrief on this phase to HQ&SC ○ Report to HQ&SC re recommendations for better meds mgmt. in primary care as next phase 	<ul style="list-style-type: none"> ○ Patients First to seek on-going funding support in context of evaluation framework. ○ Identify further opportunities for strategic leverage.

Last updated: 16 May 2011

For further information: www.patientsfirst.org.nz | Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@patientsfirst.org.nz or Fiona.Thomson@gpnz.org.nz