

Patients First – Update June 2011

Project	Leadership	GP2GP	Community ePrescribing	Transfer of Care – eDischarge	Safe Medication Mgmt – Primary Care	Clinical Quality Measures
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it.	Implement the structured dataset and mechanism for transferring patients’ files between various PMS systems (and PHOs).	Implement a national brokerage service to create an electronic matching of prescribed medications to community dispensed medications.	Develop a working prototype of an electronic discharge summary that can be imported directly into the PMS system, and review associated clinical processes.	Extend the SMM programme into Residential Care (involve GPs, Community Pharmacy and Rest homes).	Implement an Integrated Clinical Measures library for the sector.
Progress	<ul style="list-style-type: none"> ✓ PMS RFI issued to vendors for response ✓ Reviewing forms-based approach for central agency reporting requirements 	<ul style="list-style-type: none"> ✓ Deployment and training planning ✓ Phased rollouit and go live from 30 June ✓ GP2GP HL7 Message passed Healthlink validation 	<ul style="list-style-type: none"> ✓ V1 Featureset build started. ✓ User Acceptance Test Plan in final release ✓ Networking issues being resolved, ✓ Final hosting URL provisioned and being tested 	<ul style="list-style-type: none"> ✓ Medtech development tracking ✓ ORION producing detail design and development costs ✓ Prototype to be hosted in CRISP Demo Suite 	<ul style="list-style-type: none"> ✓ Primary Care Medicines Reconciliation feasibility Report issued to HQ&SC ✓ Focus areas identified 	<ul style="list-style-type: none"> ✓ Debrief with NHITB Business Unit ✓ Active promotion of library as suitable platform to MoH Pirmary Care (BSMC), HQ&SC, primary care networks
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Broaden communications ○ Further engagement with Health Q&S commission and MoH Primary Care re Measures and information 	<ul style="list-style-type: none"> ○ phased go-live ○ Support infrastructure in place 	<ul style="list-style-type: none"> ○ Finalise V1 launch region and proposed trial sites ○ Finalise UAT environment and detailed plan ○ Refine ePrescribe Standards and CDR requirements 	<ul style="list-style-type: none"> ○ Revise project plans. ○ Finalise funding for ORION development work ○ Review and finalise scope for CMDHB change plan ○ Confirm workflow minimum req’s 	<ul style="list-style-type: none"> ○ Debrief on this phase to HQ&SC ○ Proposal for focus areas in primary care for medicines safety to HQ&SC 	<ul style="list-style-type: none"> ○ Patients First to seek on-going funding support in context of evaluation framework. ○ Identify further opportunities for strategic leverage.

Last updated: 16 June 2011

For further information: www.patientsfirst.org.nz | Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@patientsfirst.org.nz or Fiona.Thomson@gpnz.org.nz